

# SCHEDULE

Milestone	Date
Project Kick-off	March 2011
<small>WE ARE HERE</small> Public Scoping Meeting	July 13, 2011
Initial Alternatives	Summer 2011
Public Alternatives Meeting	Summer 2011
Environmental Assessment	Fall 2011
Public Hearing	Fall 2011
Decision Document	Late Fall 2011