

SCHEDULE

Milestone	Date
Project Kick-off	March 2011
Public Scoping Meeting	July 13, 2011
Initial Alternatives	Summer 2012
Public Alternatives Meeting	November 8, 2012
Environmental Assessment	October 21, 2013
<small>WE ARE HERE</small> Public Hearing	November 5, 2013
Decision Document	Winter 2013 / 2014